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CCR No. 96-0430 Logged Date 4/25/96 Rev. Request Type CCR

Priority Routine Urgent X Emergency Affected Release Rel B Change Class  II

Title (description)  EP7 Hardware/Software Requirements for Development

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
CCR No. 95-0082

CCR No. 96-0361

RTM Change Start New Baseline  X

Problem
The previous version of this CCR identified HW and SW needs for the three phases of EP7 (deployment, Integration &Test  (I&T),
production).  CCR No. 96-361A identifies the HW and SW resources needed for EP7 I&T anb Production.  This CCR identifies the
HW and SW resources needed for EP7 Development.

Proposed Solution
See attached sheets.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other Immediate

Additional LOC Man-Months

Materials

Originator  Paula Linville
Signature Date



Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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